COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 12/ 21/ 2001

ESTI MATE SUMVARY 09: 31: 32
CONTI D C13440 ESTI MATE NO. 0006 PROG SPEC YR 1999
PCN: 13440- BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIVE CHARGED: 95.0 DAYS TIME ALLOW 95 WORK DAYS
U.S. 24 WO MANI TOU SPRI NGS PERCENT TIME:  100. 00 ORI G TI ME ALLOW 75 WORK DAYS
PRQJECT NO NH 0242- 033
U.S. 24 WO MANI TOU SPRI NGS
NAME OF ROAD: S.H 24
PRQIECT COUNTI ES: EL PASO TELLER
CONTRACTOR:
EDW C. LEVY CO dba SCHM DT CONSTRUCTI ON COVPANY PAY PERI OD ENDI NG 10/ 12/ 2001 DATE TI ME STARTED 04/30/2001
2635 DELTA DRI VE DATE LET 12/ 07/ 2000 DATE WORK BEGAN
DATE AWARDED 01/ 09/ 2001 DATE TI ME STOPPED 10/12/2001
DATE CONTRACT EXECUTED  01/29/2001 DATE ACCEPTED 10/ 12/ 2001
COLORADO SPRI NGS CO 80910  719-392-4207 DATE NOTI CE TO PROCEED 04/ 30/ 2001
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMT: $ 4,323,689. 41 PARTI Cl PATI NG $ 4,245, 343. 63 $ 120, 077. 33
AWARD PRQJECT AMT: $ 4,231, 645.82 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COMPLETE: 98. 19% TOTAL EARNI NGS 4,245, 343. 63 120, 077. 33
FUNDS AVAI LABLE: $ 78, 345. 78 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 4,245, 343. 63 120, 077. 33
TOTAL CLAI VB $ 0. 00 RETAI NAGE -46,413.95 -1,445.55
SECURI TI ES ENCUVBERED 46, 413. 95 1, 445.55
NET EARNI NGS 4,245, 343. 63 120, 077. 33
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMVENT 0.00 0.00
AMOUNT DUE 4,245, 343. 63 120, 077. 33
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 120, 077. 33

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D: C13440 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2
PON: 13440- BI D ESTI MATE RUN 12/ 21/ 2001
PRQJECT NH 0242- 033 ESTI MATE NO. 0006 09: 31: 32

CURRENT PREV QTY/ ANOUNT

REF | TEM | TEM QUANTI TY/ QTY TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRICE o ____

CAT NO0200  ROADVAY
0005 202-00240 *REMOVAL OF ASPHALT MAT (PLANI NG 448, 931. 000 448, 931. 000
sy 0. 000 0. 00
0. 52000 448, 931. 000 233, 444, 12
0010 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 37, 541. 750 36, 188. 500
LF 1, 353. 250 1,420. 91
1. 05000 37, 541. 750 39, 418. 84
0015 202-01300 *REMOVAL OF END ANCHORAGE 1. 000 1. 000
EACH 0. 000 0. 00
21. 00000 1. 000 21.00
0020 203-00060  EMBANKMVENT NMATERI AL ( COMPLETE | N PLACE) 7,774. 000 7,774. 000
cy 0. 000 0.00
16. 00000 7,774. 000 124, 384. 00
0025 203-01140 ROLLING 1. 500 1. 500
HOUR 0. 000 0. 00
102. 00000 1.500 153. 00
0030 203-01500  BLADI NG 172. 500 113. 500
HOUR 59. 000 5, 605. 00
95. 00000 172. 500 16, 387. 50
0035 210-04010  ADJUST MANHOLE 2.000 2.000
EACH 0. 000 0. 00
640. 00000 2.000 1, 280. 00
0040 212-00006  *SEEDI NG (NATI VE) 29. 000 29. 000
ACRE 0. 000 0.00
285. 00000 29. 000 8, 265. 00
0045 213-00002  *MILCH NG (VEED FREE HAY) 29. 000 29. 000
ACRE 0. 000 0. 00
316. 00000 29. 000 9, 164. 00
0050 213-00061  *MJLCH TACKI FI ER 4, 350. 000 4, 350. 000
LB 0. 000 0.00
1. 85000 4, 350. 000 8, 047. 50
0055 403-33841  HOT BI TUM NOUS PAVEMENT (GRADING S) (100) (PG 64-22) 98, 922. 280 98, 881. 270
TON 41.010 1, 119. 57
27. 30000 98, 922. 280 2,700, 578. 24



CONTI D: C13440 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 13440-BI D ESTI MATE RUN 12/ 21/ 2001
PRQJECT: NH 0242- 033 ESTI MATE NO 0006 09: 31: 32

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 411-10255  EMULSI FI ED ASPHALT ( SLOW SETTI NG 32, 978. 500 32, 973. 500
GAL 5. 000 5.00
1. 00000 32, 978. 500 32, 978.50
0065 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACI NG 36, 406. 000 35, 161. 500
LF 1, 244. 500 13, 440. 60
10. 80000 36, 406. 000 393, 184. 80
0070 606-01340 *END ANCHORAGE TYPE 3D 41. 000 41. 000
EACH 0. 000 0.00
403. 00000 41.000 16, 523. 00
0075 606-01385  *TRANSI TI ON TYPE 3J 3. 000 3. 000
EACH 0. 000 0. 00
580. 00000 3. 000 1, 740. 00
0080 606-01390 *END ANCHORAGE TYPE 3K 5. 000 4. 000
EACH 1. 000 765. 00
765. 00000 5. 000 3, 825. 00
0085 606-02003  *END ANCHORAGE ( NONFLARED) 38. 000 39. 000
EACH -1.000 -1, 530. 00
1, 530. 00000 38. 000 58, 140. 00
0090 612-00001  *DELI NEATOR (TYPE I) 208. 000 208. 000
EACH 0. 000 0.00
12. 25000 208. 000 2,548. 00
0095 612-00002  *DELI NEATOR (TYPE I1) 169. 000 169. 000
EACH 0. 000 0. 00
16. 00000 169. 000 2, 704. 00
0100 612-00003  *DELI NEATOR (TYPE I11) 30. 000 30. 000
EACH 0. 000 0.00
18. 00000 30. 000 540. 00
0105 626-00000  *MOBI LI ZATI ON 1. 000 1. 000
LS 0. 000 0. 00
64, 350. 00000 1. 000 64, 350. 00
0110 627-00001  * PAVEMENT MARKI NG PAI NT 1, 322. 050 1, 322. 050
GAL 0. 000 0.00
37. 00000 1, 322. 050 48, 915. 85



CONTI D C13440 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 13440- Bl D ESTI MATE RUN 12/ 21/ 2001
PRQJECT: NH 0242- 033 ESTI MATE NO 0006 09: 31: 32
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 627-00005  *EPOXY PAVEMENT MARKI NG 804. 000 804. 000
GAL 0. 000 0.00
48.00000 804. 000 38, 592. 00
0120 627-01000 *PREFORMED PLASTI C PAVEMENT MARKI NG ( TYPE A) 9, 908. 420 9, 908. 420
SF 0. 000 0.00
9. 50000 9, 908. 420 94,129. 99
0125 630-00000  *FLAGG NG 1, 645. 500 1, 596. 000
HOUR 49. 500 1,163.25
23. 50000 1, 645. 500 38, 669. 25
0130 630-00002 *TRAFFI C CONTROL SUPERVI SR 114. 000 104. 000
DAY 10. 000 4,700. 00
470. 00000 114. 000 53, 580. 00
0135 630-00007  *TRAFFI C CONTROL | NSPECTI ON 52. 000 49. 000
DAY 3.000 390. 00
130. 00000 52.000 6, 760. 00
0140 630-80001  *FLASHI NG BEACON ( PORTABLE) 4.000 3. 600
EACH 0. 400 160. 00
400. 00000 4.000 1, 600. 00
0145 630-80341  *CONSTRUCTI ON TRAFFIC SI GN (PANEL SI ZE A) 0. 000 0. 000
EACH 0. 000 0.00
62. 00000 0. 000 0.00
0150 630-80342  *CONSTRUCTI ON TRAFFIC SI GN (PANEL SI ZE B) 93. 000 83. 700
EACH 9. 300 706. 80
76. 00000 93.000 7, 068. 00
0155 630-80355  *PORTABLE MESSAGE S| GN PANEL 2.000 1. 800
EACH 0. 200 920. 00
4, 600. 00000 2.000 9, 200. 00
0160 630-80357  *ADVANCE WARNI NG FLASH NG OR SEQUENCI NG ARROW PANEL (B 3. 000 2.700
TYPE
) EACH 0. 300 153. 00
510. 00000 3.000 1, 530. 00
0165 630-80360  *DRUM CHANNELI ZI NG DEVI CE 33.000 20. 700
EACH 12. 300 565. 80

46. 00000 33. 000 1, 518. 00



CONTI D: C13440

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 5

PCN: 13440- Bl D ESTI MATE RUN 12/21/ 2001
PRQIECT: NH 0242-033 ESTI MATE NO 0006 09:31: 32
CURRENT PREV QTY/ AMOUNT
REF | TEM QUANTI TY/ QrY TH S PERI OD TH S CUMULATI VE
NO. NO. UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0170 630-80363 *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) ( FLASHI NG 2.000 0. 000
EACH 2.000 102. 00
51. 00000 2.000 102. 00
0175 630-80380 *TRAFFI C CONE 500. 000 450. 000
EACH 50. 000 750. 00
15. 00000 500. 000 7,500. 00
0180 700- 70010 F/ A M NOR CONTRACT REVI SI ONS 78, 345. 800 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0185 700-70012 F/ A ASPHALT PAVEMENT | NCENTI VE 13,573. 370 0. 000
F A 13,573. 370 13,573. 37
1. 00000 13, 573. 370 13,573.37
0190 700- 70020 F/ A ON- THE- JOB TRAI NEE 727.600 0. 000
EACH 727.600 727.60
1. 00000 727. 600 727. 60
0195 700- 70022 F/A QiT PILOT 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0200 700- 70025 F/' A QUALI TY | NCENTI VE PAYMENT -1, 382.270 0. 000
FA -1,382.270 -1,382. 27
1. 00000 -1, 382.270 -1, 382. 27
0205 700- 70028 F/ A ESB PROGRAM 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0210 700- 70380 F/ A EROSI ON CONTROL 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0300 420-00100 GEOTEXTI LE (ER CONT) (CL A) MCR LINE 1 0. 000 0. 000
[5\'% 0. 000 0. 00
2.25000 0. 000 0. 00
0305 507-00400 BITUM S AND D PAVE (ASPH) MCR LINE 2 473. 820 473. 820
TON 0. 000 0. 00
129. 50000 473. 820 61, 359. 69



CONTI D: C13440 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 13440-BI D ESTI MATE RUN 12/ 21/ 2001
PRQJECT: NH 0242- 033 ESTI MATE NO 0006 09: 31: 32

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0310 603-10120 12 IN CSP MCR LINE 3 444,000 444,000
LF 0. 000 0.00
38. 00000 444. 000 16, 872. 00
0315 609-60900 CURB TY 6 M SPECI AL MCR LI NE 4 2,551. 000 2,551. 000
LF 0. 000 0. 00
6. 05000 2, 551. 000 15, 433. 55
0320 609-71000 CURB (SPECIAL) MCR LINE 5 10, 121. 000 10, 121. 000
LF 0. 000 0.00
3.30000 10, 121. 000 33, 399. 30
0325 615-00030 EMB PROT TY 3 MCR LINE 6 6. 000 6. 000
EACH 0. 000 0. 00
750. 00000 6. 000 4,500. 00
0330 615-00050 EMB PROT TY 5 MCR LINE 7 6. 000 6. 000
EACH 0. 000 0.00
1, 500. 00000 6. 000 9, 000. 00
0335 900-00006 ADDED | TEM (DOLLAR)/ PRI CE REDUCTI ON LOTTMAN | TEM 403 -1.000 -1.000
HBP
DOL 0. 000 0. 00
28, 402. 92000 -1. 000 - 28, 402. 92
0340 604-50050 |G AND F SPEC MCR LI NE 8 1. 000 0. 000
EACH 1. 000 1, 466. 85
1, 466. 85000 1. 000 1, 466. 85
0345 208-00011  EROSI ON BALES (WEED FREE) MCR LINE 9 55. 000 0. 000
EACH 55. 000 825. 00
15. 00000 55. 000 825. 00
0350 603-10180 18 IN CSP MCR LI NE 10 371.000 0. 000
LF 371. 000 13, 727. 00
37. 00000 371. 000 13, 727. 00
0355 603-10300 30 IN CSP MCR LINE 11 230. 000 0. 000
LF 230. 000 17, 250. 00
75. 00000 230. 000 17, 250. 00
0360 603-10240 24 IN CSP MCR LINE 12 70. 000 0. 000
LF 70. 000 3, 430. 00
49. 00000 70. 000 3, 430. 00



CONTI D: C13440 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 13440-BI D ESTI MATE RUN 12/ 21/ 2001
PRQJECT: NH 0242- 033 ESTI MATE NO 0006 09: 31: 32

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0365 603-30018 18 IN SES MCR LINE 13 4. 000 0. 000
EACH 4. 000 860. 00
215. 00000 4. 000 860. 00
0370 603-30024 24 IN SES MCR LINE 14 1. 000 0. 000
EACH 1. 000 235. 00
235. 00000 1. 000 235. 00
0375 603-30030 30 IN SES MCR LINE 15 3.000 0. 000
EACH 3. 000 780. 00
260. 00000 3. 000 780. 00
0380 604-26005 VANE GRATE INLET (D) (5 FT) MCR LINE 16 1. 000 0. 000
EACH 1. 000 5, 500. 00
5, 500. 00000 1. 000 5, 500. 00
0385 604-25006 VANE GRATE | NLET SPEC (5 FT) MCR LINE 17 1. 000 0. 000
EACH 1. 000 15, 000. 00
15, 000. 00000 1. 000 15, 000. 00
0390 601-01050 CONC CL B (WALL) MCR LINE 18 2.200 0. 000
cy 2.200 1, 870. 00
850. 00000 2.200 1, 870. 00
0395 609-24008 GUTTER TY 2 (8 FT) MCR LINE 19 18. 000 0. 000
LF 18. 000 1, 323. 00
73. 50000 18. 000 1, 323. 00
0400 202-00033 REM PIPE MCR LI NE 20 1. 000 0. 000
EACH 1. 000 150. 00
150. 00000 1. 000 150. 00
0405 506-00212 RIPRAP (12 IN) MCR LINE 21 99. 500 0. 000
cy 99. 500 3,731. 25
37. 50000 99. 500 3,731.25
0410 507-00000 CONC S AND D PAVE MCR LI NE 22 45. 000 0. 000
cy 45. 000 6, 255. 00
139. 00000 45. 000 6, 255. 00



CONTI D C13440 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 13440- Bl D ESTI MATE RUN 12/ 21/ 2001
PRQJECT: NH 0242- 033 ESTI MATE NO 0006 09: 31: 32
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0415 403-00720 HBP (PATCHI NG (ASPH) MCR LINE 23 39. 260 0. 000
TON 39. 260 4,318. 60
110. 00000 39. 260 4,318. 60

CAT 0200 CURRENT AMI $ 4,306,989.41$ 120, 077.33$ 4, 228, 643. 61
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0215 620-00001 FI ELD OFFI CE (CLASS 1) 1. 000 1.000
EACH 0. 000 0. 00
11, 000. 00000 1. 000 11, 000. 00
0220 620-00015 FI ELD LABORATORY ( STATE FURNI SHED) 1.000 1. 000
EACH 0. 000 0. 00
3, 700. 00000 1.000 3, 700. 00
0225 620- 00020 SANI TARY FACI LI TY 2.000 2.000
EACH 0. 000 0. 00
1, 000. 00000 2.000 2,000. 00
CAT 0400 CURRENT AMT $ 16, 700.00 $ 0.00% 16, 700. 00

PROJECT TOTAL CURRENT AMI $ 4,323,689.41% 120, 077.33 $ 4, 245, 343. 61



